COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2011

ESTI MATE SUMVARY 10: 33: 46
CONTI D C17647 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17647-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 43.0  DAYS TI VE ALLOW 75 WORK DAYS
US 85 CABLE RAIL, BRI GHTON NOR PERCENT TIME:  57.33 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO SHE0853- 073
US 85 CABLE RAIL, BRI GHTON NOR
NAME OF ROAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
NEW DESI GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 11/ 25/ 2011 DATE TI ME STARTED 08/21/2011
2350 E. 70TH AVE. DATE LET 07/ 21/ 2011 DATE WORK BEGAN
P.O BOX 358 DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 08/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,038, 101. 18 PARTI O PATI NG $ 199, 344. 21 $ 155, 730. 71
AWARD PRQIECT AMT: $  1,945,004. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 9. 78% TOTAL EARNI NGS 199, 344. 21 155, 730. 71
FUNDS AVAI LABLE: $ 1,838,756.97 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 199, 344. 21 155, 730. 71
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -5,387.22 -4,078. 81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 193, 956. 99 151, 651. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 193, 956. 99 151, 651. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 151, 651. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17647-BI D ESTI MATE RUN 12/ 21/ 2011
PRQIECT: SHE0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 300
LS 0. 600 8, 811. 60
14, 686. 00000 0. 900 13, 217. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 216. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 39. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202- 00090 Renoval of Delineator 200. 000 69. 000
EACH 97. 000 2,231.00
23. 00000 166. 000 3, 818. 00
0025 202-00220 Renoval of Asphalt Mat 1, 221. 000 0. 000
SY 117. 000 351. 00
3. 00000 117. 000 351. 00
0030 202-00250 *Removal of Pavenent Marking 9, 600. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
169. 00000 7.000 1, 183. 00
0040 202-01170 Renoval of Quardrail Type 7 160. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 202- 04002 G ean Cul vert 30. 000 0. 000
EACH 0. 000 0. 00
1, 813. 00000 0. 000 0. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 10, 962. 000 0. 000
CY 7,928. 000 84,512. 48
10. 66000 7,928. 000 84,512. 48
0055 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 032. 000 0. 000
CY 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17647-BI D ESTI MATE RUN 12/ 21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 4, 200. 000 0. 000
(924 0. 000 0. 00
15. 00000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 800. 000 120. 500
LF 285. 500 1, 142. 00
4. 00000 406. 000 1, 624. 00
0080 208-00004 Silt Berm 1, 500. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 208-00034 Gravel Bag 2, 000. 000 18. 000
LF 36. 000 72.00
2.00000 54. 000 108. 00
0090 208-00045 Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0.00
0095 208-00070 Vehi cl e Tracki ng Pad 8. 000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0115 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 16. 000 1, 440. 00
90. 00000 16. 000 1, 440. 00



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17647-BI D ESTI MATE RUN 12/ 21/ 2011
PRQIECT: SHE0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 0. 000 0. 00
132. 00000 0. 000 0. 00
0130 208-00206 *Erosion Control Supervisor 75. 000 0. 000
DAY 31. 000 6, 200. 00
200. 00000 31. 000 6, 200. 00
0135 210- 00090 Reset Del i neat or 18. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0140 210-00810 Reset Gound Sign 49. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0145 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0150 210- 00825 Reset Fl ashi ng Beacon 3. 000 0. 000
EACH 0. 000 0. 00
388. 00000 0. 000 0. 00
0155 210- 04020 Modi fy Inlet 13. 000 0. 000
EACH 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
0160 210- 04025 Modi fy Structure 5. 000 0. 000
EACH 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 7.800 0. 000
ACRE 0. 000 0. 00
434. 00000 0. 000 0. 00
0170 212-00032 *Soi | Condi tioning 7.800 0. 000
ACRE 0. 000 0. 00
2, 253. 00000 0. 000 0. 00
0175 213-00002  *Muil ching (Weed Free Hay) 10. 000 0. 000
ACRE 0. 000 0. 00

584. 00000 0. 000 0. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17647-BI D ESTI MATE RUN 12/ 21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0180 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3,171. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0190 216- 00201 Soi | Retention Bl anket (Straw Coconut) 400. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 5, 613. 000 0. 000
TON 0. 000 0. 00
18. 80000 0. 000 0. 00
0200 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 400. 000 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00
0205 403-33741  *Hot M x Asphalt (Grading S) (75) (PG 64-22) 581. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0210 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 290. 000 0. 000
TON 0. 000 0. 00
121. 00000 0. 000 0. 00
0215 506- 00209 Riprap (9 Inch) 4. 000 0. 000
CY 0. 000 0. 00
66. 00000 0. 000 0. 00
0220 507-00100 Concrete Slope and Ditch Paving (Reinforced) 27.000 0. 000
CY 0. 000 0. 00
271. 00000 0. 000 0. 00
0225 507-00400 Bi t unmi nous Sl ope and Ditch Paving (Asphalt) 2,220. 000 0. 000
TON 0. 000 0. 00
89. 00000 0. 000 0. 00
0230 507-00725 *Sl ope and Ditch Paving (Special) 20, 707. 000 0. 000
LF 0. 000 0. 00
10. 48000 0. 000 0. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17647- Bl D ESTI MATE RUN 12/21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 485. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0240 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
387. 00000 0. 000 0. 00
0245 604- 00305 Inlet Type C (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
2,897. 00000 0. 000 0. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 344. 00000 0. 000 0. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 194. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0260 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 669. 00000 0. 000 0. 00
0265 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0270 606-20014 *Tensi oned Cable Barrier (TL-4) 27, 770. 000 0. 000
LF 0. 000 0. 00
11. 12000 0. 000 0. 00
0275 606-21010 *End Anchor age (Tensioned Cable Barrier) 32. 000 0. 000
EACH 0. 000 0. 00
222. 00000 0. 000 0. 00
0280 612-00101 Delineator (Drivable Concrete Installation) (Type I) 160. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0285 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 105. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17647-BI D ESTI MATE RUN 12/ 21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0290 612-00103 Del i neator (Drivable Concrete Installation) (Type I11) 94. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0295 612-00104 Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0300 612-00105 Del i neator (Drivable Concrete Installation) (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0305 612-00106 Del i neator (Drivable Concrete Installation) (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0310 614-01522 Steel Sign Support (2-1nch Round)(Socket) 20. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0315 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 27.000 0. 000
EACH 0. 000 0. 00
211. 00000 0. 000 0. 00
0320 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
22,133. 00000 0. 000 0. 00
0325 624-29012 12 Inch Drainage Pipe (O ass 9) 94. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 625-00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
36, 433. 00000 0. 400 14, 573. 20
0335 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 19, 770. 13
79, 080. 50000 0. 250 19, 770. 13
0340 627-00005 *Epoxy Pavement Mar ki ng 51. 000 0. 000
CGAL 0. 000 0. 00
122. 00000 0. 000 0. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17647- Bl D ESTI MATE RUN 12/21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0345 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 276. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0350 630- 00000 Fl aggi ng 2,500. 000 8. 500
HOUR 7.000 161. 00
23. 00000 15. 500 356. 50
0355 630- 00007 Traffic Control |nspection 30. 000 3. 000
DAY 17. 000 1, 411. 00
83. 00000 20. 000 1, 660. 00
0360 630-00012 Traffic Control Management 75. 000 17. 000
DAY 16. 000 6, 672. 00
417. 00000 33. 000 13, 761. 00
0365 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
667. 00000 0. 000 0. 00
0370 630-80341 Construction Traffic Sign (Panel Size A) 26. 000 13. 000
EACH 0. 000 0. 00
50. 00000 13. 000 650. 00
0375 630-80342 Construction Traffic Sign (Panel Size B) 64. 000 25.500
EACH 0. 500 47.50
95. 00000 26. 000 2,470.00
0380 630-80343 Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
111. 00000 5. 000 555. 00
0385 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 005. 00000 1. 000 4, 005. 00
0390 630- 80358 Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
667. 00000 1. 000 667. 00
0395 630- 80360 Drum Channel i zi ng Devi ce 485. 000 77.500
EACH 120. 000 5, 400. 00
45. 00000 197. 500 8, 887.50



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17647- Bl D ESTI MATE RUN 12/21/ 2011
PRQJECT: SHEO0853- 073 ESTI MATE NO 0002 10: 33: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0400 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 80. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0410 630-80380 Traffic Cone 650. 000 105. 000
EACH 0. 000 0. 00
14. 00000 105. 000 1, 470. 00
0415 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
2,781. 00000 0. 000 0. 00
0420 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
6, 119. 00000 0. 000 0. 00
0425 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 13, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70021 F/ A On- The-Job Trai nee 2,500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17647-BI D ESTI MATE RUN 12/21/ 2011
PRQJECT: SHE0853- 073 ESTI MATE NO. 0002 10: 33: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0461 900- 00007 Added Item (Each)/ F. T.. 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0200 CURRENT AMI  $ 2,030, 036.18 $ 148,221.71 $ 191, 279. 21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 1. 000 7,509. 00
7,509. 00000 1. 000 7, 509. 00
0470 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
556. 00000 1. 000 556. 00
CAT 0400 CURRENT AMI  $ 8, 065. 00 $ 7,509. 00 $ 8, 065. 00
PRQJIECT TOTAL CURRENT AMI $ 2,038,101.18 $ 155,730.71 $ 199, 344. 21



